






Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities														Source of Funds	ABC (PHP)			Contract Cost (PHP)			Remarks (Explaining changes from the APP)						
					Pre-Proc Conference	Ads/Post of IB	AV or No. of	Pre-bid Conf	Eligibility Check	Sub/Opn of Bids	AV or No	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	AC or m ulte	AV or ag e No.	Notice of Award	Contract Signing		Notice to Proceed	AVER age Num ber of Days from	AVER age Day s from	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total	MOOE	CO	
81	Supply, Delivery, Installation, Configuration and Training for Network Infrastructure of SDO Ozamiz City Division Office	REGIE A. CATEDRAL	No	Competitive Bidding	22-Apr-24	26-Apr-24	###	06-May-2024	N/A	20-May-2024	24	21-May-2024	22-May-24	27-May-2024				3-Jun-2024	20-Jun-2024	6/27/2024	24	62			Government of the Philippines (continuing budget)	1,500,000.00	1,500,000.00		1,498,500.00	1,498,500.00		On Going Project/Activity
82	Snacks and Room Accommodation for the Conduct of Division Training of School Leaders on the MATATAG Curriculum for Kindergarten.	MARY JOY G. DOROMAL	No	Competitive Bidding	04-Jun-24	05-Jun-24	###	12-Jun-24	N/A	24-Jun-24	19	25-Jun-24	26-Jun-24	26-Jun-24				27-Jun-2024	28-Jun-2024	6/29/2024	2	24			Government of the Philippines (Current year's budget)	1,570,000.00	1,570,000.00		1,491,500.00	1,491,500.00		On Going Project/Activity
			No				###																									
Total							###																	Total Allotted Budget of On-going Procurement Activities	30,402,244.36	30,402,244.36	0.00	29,576,933.60	29,576,933.60	0.00		

Prepared by:  
  
**JASMINE J. GAOGAO**  
 BAC Secretariat

Recommended for Approval by:  
  
**DIONESIO L. LIWAGON, JR., CESE**  
 BAC Chairperson

APPROVED:  
  
**NIMFA R. LAGO, CESO VI**  
 Head of the Procuring Entity